
Task Name 

-- - - - - --
Notice To Proceed 
Task 1 - Project Management, Coordination & Documentation 

Task 1.1 Develop Team and Scope 
Task 1.2 Prepare monthly invoices and progress reports 
Task 1.3 PreparelAttend 2 Public Outreach and 1 City Council Presentation 

Public Outreach Meeting #1 
City Council Presentation 
Public Outreach Meeting #2 

Task 1.4 Coordinate with Utility Companies & Caltrans 
Task 1.5 Coordinate Right of Way & NEPA Activities 
Task 1.6 Local Assistance Coordination 
Task 1.7 Obtain Plan Approvals from Utilities & Caltrans 

Task 2 - Surveying, Potholing and Base & Row Mapping 
Task 2.1 Topographic, Photogrammetric Survey & Potholing Support 
Task 2.2 Boundary and Right of Way Survey 

Task 3 - Preliminary Engineering 
Task 3.1 Prepare Technical Memorandum 

Task 3.1.1 Obtain Existing Reports, Engineering Evaluations & Data 
Task 3.1.2 Caltrans Encroachment Requirements 
Task 3.1.3 Site Investigation 
Task 3.1.4 Geotechnical Investigation 
Task 3.1 .5 Prepare Design Layout 
Task 3.1.6 Preliminary Cost Estimates 
Task 3.1.7 Public Workshop 
Task 3.1.8 Project Alternatives Technical Memorandum 
City/Caltrans Review 

Task 3.2 Utility Identification 
Task 3.3 Establish Timeline for NEPA Approval 

Task 4 - Environmental Services 
Task 4.1 Prepare Project Environmental Study (PES) 
Task 4.2 Prepare a NEPA Document 

Task 5 - Right of Way Support Services 
Task 6 - Utility Support Services 

Task 6.1 Utility Coordination 
Task 6.2 Utility Conflict Maps 
Task 6.3 Preliminary Utility Relocation Plan Coordination & Letter 
Task 6.4 Utility Agreement Support and Notice to Owner Letters 

Task 7 - Design Phase & Preparation of Bid Documentation 
Task 7.1 - Preliminary Engineering (50% Design) 

Task 7.1.1 50% Plans and Estimate 
City/Caltrans Review 

Task 7.2- Final Design 
Task 7.2.1 Drainage Report 
Task 7.2.2 70% PS&E 
City/Caltrans Review 
Task 7.2.3 100% PS&E (Draft Final Plans) 
City/Caltrans Review 
Task 7.2.4 Final PS&E/Bid Document Preparation 
Task 7.2.5 Storm Water Pollution Prevention Plan (SWPPP) 
Task 7.2.6 Caltrans Encroachment Permit Submittals 

Task 8 - Prepare Record Drawings 
Task_9 - Bid Support (Optional) 

Summary External Milestone 
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Date: Thu 2115118 

Task 

SplH 

Milestone 

Project Summary 

External Tasks 

• • Inactive Milestone 

• Inactive Summary 

• 

South Auburn St and 1-80 Roundabout Project 
Finish Dec '17 

1£6J 3 1Q 17 24 L~1 
Jan '18 Feb '18 Mar '18 Apr'18 May '18 Jun '18 Jui'18 Aug '18 Sep'18 Oct '18 Nov '18 Dec 
7 _14~U8U 1 11 i 18 1 2_illl11L1~~~ll.Ltl191-2_2 i 29 i ~llli£Q..nlLJ.Qj1ZJ)4 ! 1 18 115 122 129 1 511~L1iL~ill_L~Jl.M?~1l_QLIJJ 4 1 21 1 28 1 4 lul18L~I-LJL 

Thu 5/10/18 
Fri 2/16/18 

Tue 5/22/18 
Tue 5/22/18 

II 
1 

Mon11/27/17~ II \' 
Wed 12/26/18 

Mon 12/41171-

Wed 12/26/18--.... - ... ----.... 1 -------------------------------------~ 
Wed 414/181 I 
Wed 2/7/18 1 

Wed 2/14/18 I~ 

Wed 4/4118 I 

I 

Fri 2/9118 
Fri 2/9/18 

Tue 12126/17 
Fri 3/23118 

II 
II 
~ 

Fri 3/23/18 
Mon 12/18/17 

Fri 1/19118: 
Fri 2/2118 

Fri 3/23/181 "h I 
Fri 1119118 

Wed 1/17/181 [ . 
Wed 2/7118 

Wed 2/14/18 
Fri 2/9118 

Tue 1/30/18 
Fri 1/19/18 -Fri 3/91181 
Fri 2/23/18

1 

Fri 3/9118\ 
Wed 1/10/18 .... '-'-

Fri 6/11181 
Fri 611118 

Fri 3/16/181 
Fri 4/20/18 

Fri 5/18/181 
Fri 7/6118 

Fri 3/30/18
1 

-.1. 
... 

Fri 3/2118 
Fri 3/30/18

1 

Fri 7/6118 
Fri 3/30/18 
Fri 4/20/18 l 
Fri 5118118 

... 

Wed 5/30/181 
Wed 6/27118/ 

Fri 7/6/181 
Wed 5/30/18 

Fri7/6/1811 
Fri1/11/19

1 Wed 8/15/18 

~ 
~ 

, 

- -
. - .. -

Manual Task • o Deadline .!). 

c=--- __ J Duration-only , • I I • , I' 1'1' •••• , 

Manual Summary 

Start-only 

Finish-only 

Extemal Tasks 

External Milestone 

Progress Manual Summary Rollup • 

Page 1 



0 
>- W 
CO Vl 

0 
:;: 

W W 
Vl 0::: 

:;: W 
W I-
0::: « 

0 

z z 
« 0 
~ Vl 
u.. a:: 
u.. w 
0 0 
I Z 

« 
Z 
0 0::: 
I- W 
Z I 
W I-
0::: « 
I- W 

::J: 

>-
co 

6~ 0 We w ~w :..: 
u B~ w 

~~ I 
U un 

0::: 
0 
Vl 
:;: 
0::: 
W 

Vl a.. 
:::J W Vl a: 

-::I 

Vl 
« 
-1 
0 
::l 
0 
0 

:z:: 
0 
;::::: 
<C 
r-
a:: 
0 
Cl... 
tn 
:z:: 
<C 
a:: 
r-

LL 
0 

r-
:z:: 
l..L.J 
::::::!: 
r-
a:: 
<C 
0.... 
l..L.J 
Cl 

GO 

I 
GO 

it 

LEGEND: 

~ TEXTURED HMA ALIGNMENT DATA 
II A" Line (1-80) 

No. R /). T L 
~~~.:f.~j DETECTABLE WARNING SURFACE 

CIK) TANGENT NUMBER 
C1 3000.00' 009'51'17" 258.63' 515.99' 

~ CURVE NUMBER 

NOTES: 

1, FOR ACCURATE RIGHT OF WAY DATA, CONTACT RIGHT OF WAY 
ENGINEERING AT THE DISTRICT OFFICE. 

2, FOR DRIVEWAY DETAILS, CENTRAL ISLAND DETAILS, AND LIP 
ALIGNMENT DATA, SEE CONSTRUCTION DETAILS, 
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ALIGNMENT DATA 
"R2" Hook On-Ramp 

R /). T 

C2 1150.00' 051'01'37" 71.59' 

C3 180.00' 041'19'18" 67.88' 

L2 N03'51'33"E -
L3 N88'29'21"W -
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N 2161639.4734 
E 6859404.0666 

PLACE HMA DIKE (TYPE A) 

CONFORM TO 
EXISTING DRIVEWAY 
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ALIGNMENT DATA ALIGNMENT DATA 
"R1" Off-Ramp "s" Auburn Street 

No. R /). 

C4 150.00' 104'23'50" 

L4 - S66'47' 43"E 
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ROUTE 80 

T L No. R /). T L 
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ALIGNMENT DATA 
"0" Development Entrance 

R /). 

- S86'41'42"E 

Ret WALL No, 2 
SEE RW PLAN 

T L 

- 445.05' 

OMNI-MEANS, LTD, CITY OF COLFAX 
943 RESERVE DRIVE #100 33 SOUTH MAIN STREET 
ROSEVILLE, CA 95678 COLFAX, CA 95713 
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